
POLREP #1 
ROGERS ELECTRIC COMPANY SITE 
CHEVERLY, MARYLAND 

ATTN: KAREN WOLPER, EOSC; DENNIS CARNEY, CHIEF, REMOVAL BRANCH 

I. SITUATION 

A. INSPECTIONS CONDUCTED BY MD DOE AND EPA IN 1988 AND 1990, 
RESPECTIVELY, AT THE ROGERS ELECTRIC COMPANY SITE, FOUND 
OIL FILLED ELECTRICAL EQUIPMENT INCLUDING TRANSFORMERS, 
WELDER CORES, AND DRUMS OF PCB CONTAMINATED MATERIALS 
STORED ON-SITE. THE STORAGE OF THE PCB MATERIALS ON SITE 
DID NOT COMPLY WITH TSCA REGULATIONS. 

B. BLAKE CONSTRUCTION COMPANY, CURRENT OWNER OF ROGERS 
ELECTRIC COMPANY SITE WAS NAMED AS A RESPONDENT IN THE 
CONSENT ORDER SIGNED BY EPA ON 5/4/92. ADDITIONALLY, 
DEFENSE REUTILIZATION AND MARKETING SERVICE (DRMS) 1 A 
PRIMARY LEVEL FIELD ACTIVITY FOR THE DEFENSE LOGISTICS 
AGENCY (DLA), A US GOVT. AGENCY, WAS ALSO NAMED AS A 
RESPONDENT BASED ON A CONTRACT DRMS HAD WITH ROGERS 
ELECTRIC COMPANY TO DISPOSE OF THE PCB CONTAMINATED 
MATERIALS. TO DATE, THE PCB CONTAMINATED MATERIALS 
REMAIN ON SITE. 

C. THE AOC REQUIRED THE RESPONDENTS TO CONDUCT A REMOVAL 
ACTION TO MITIGATE THE THREAT POSED BY THE PCB 
CONTAMINATED MATERIALS STORED ON-SITE. 

D. BLAKE CONSTRUCTION COMPANY, THROUGH ITS CONSULTANT, R.E. 
WRIGHT ASSOCIATES, INC. (REWAI) SUBMITTED A WORK PLAN TO 
EPA FOR WORK TO BE CONDUCTED ON SITE. AFTER INITIAL EPA 
REVIEW AND COMMENTS ON THE WORK PLAN, A REVISED WORK PLAN 
WAS SUBMITTED AND LATER APPROVED BY EPA ON 7/28/92. 

F. PERSONNEL ON SITE: (PRE-CONSTRUCTION MTG. 8/13/92) 
REWAI - 1 
CLEAN HARBORS INC. (REWAI SUBCONTRACTOR) - 4 
DYNAMAC CORP (EPA OVERSIGHT REPRESENTATIVE) - 1 
MD DEPT. OF THE ENVIRONMENT - 1 

G. PERSONNEL ON SITE (DURING DYNAMAC OVERSIGHT SITE VISITS): 
8/17/92 8/19/92 8/28/92 9/2/92 

REWAI - 1 2 1 1 
CLEAN HARBORS INC.- 4 4 0 1 
PRP REPS - 0 7 0 0 
DYNAMAC CORP - 1 1 1 1 
MD DOE - 0 0 0 0 
DLA - 0 0 0 0 
SSM - 0 0 4 4 



II. ACTIONS TAKEN 

A. MOBILIZATION OF PRP OFFICE TRAILER AND DECON TRAILER 
COMPLETED DURING WEEK OF 8/9/92 . 

B PRE-CONSTRUCTION MEETING WITH REWAI, CHI, DYNAMAC, AND MD 
DOE, HELD ON 8/13/92. 

C. FIELD ACTIVITIES BY PRP WERE INITIATED ON 8/17/92 . 

D. CHIP AND WIPE SAMPLES OF ASPHALT, ABANDONED BOATS AND 
VEHICLES, EMPTY SEA-CONTAINERS AND MISCELLANEOUS DEBRIS 
WAS CONDUCTED FROM 8/17/92 THROUGH 9/01/92. DAILY AIR 
SAMPLING CONDUCTED BY PRP CONTRACTORS FOR PCB. 
ANALYTICAL RESULTS INDICATE NO PCB CONTAMINATION THUS 
FAR . ONE UNDERGROUND STORAGE TANK SAMPLED 8/19/92. 

E. DLA/DRMS CONTRACTOR, SPOTTS, 
MOBILIZED TESTING LAB ON 
TRANSFORMERS AND WELDER CORES 
BY SSM. 

STEVENS AND MCCOY (SSM) 
SITE 8/24/92. DRUMS, 
WERE SAMPLED AND ANALYZED 

D. DYNAMAC PERSONNEL ON SITE TO CONDUCT COMPLIANCE OVERSIGHT 
MONITORING AND PHOTODOCUMENT SITE ACTIVITIES. 

III. FUTURE PLANS 

A. PRP TO CONTINUE WITH REMOVAL ACTIVITIES AS OUTLINED IN 
EPA APPROVED WORK PLAN. 

B. PRP TO CONTINUE TO SEND WEEKLY PROGRESS REPORTS TO EPA. 

C. ANALYTICAL RESULTS FROM DLA/DRMS DRUM/TRANSFORMER/WELDER 
CORE SAMPLING EXPECTED 10/5/92. 

D. UNDERGROUND STORAGE TANKS TO BE EXCAVATED DURING WEEK OF 
9/13/92. UST NOT YET SAMPLED WILL BE SAMPLED AFTER 
EXCAVATION. 

E . COMPLIANCE OVERSIGHT MONITORING TO CONTINUE. 

****************** 
KAREN WOLPER, EOSC 
US EPA REGION III 
PHILADELPHIA, PA 


